COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 25/ 2019

ESTI MATE SUMVARY 15:30: 44
CONTI D: C21200 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 21200- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 210.0 DAYS TIME ALLOW 10/25/201 FI XED COVPLETI ON DAl
SH 82 GLENWOOD SPRINGS TO CARBONDALE PERCENT TI ME: 97.22 ORI G TI ME ALLOW 10/25/201 FI XED COVPLETI ON DAl

PRQIECT NO NHPP0821- 107
SH 82 GLENWOOD SPRI NGS TO CARBONDALE

NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
GRAND RI VER CONSTRUCTI ON CO. PAY PER OD ENDI NG 10/ 19/ 2019 DATE TIME STARTED 03/24/2019
P.O. BOX 1236 DATE LET 02/ 07/ 2019 DATE WORK BEGAN 03/ 24/ 2019
DATE AWARDED 02/ 14/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/14/2019 DATE ACCEPTED
GLENWOOD SPRI NGS CO 81602  (970)945-7758 DATE NOTI CE TO PROCEED 03/ 24/ 2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMT: $  7,772,137.15 PARTI Cl PATI NG $  6,894,129.66 $ 1,036, 412. 26
AWARD PRQIJECT AM: $ 7,296, 532. 86 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 88. 70% TOTAL EARNI NGS 6, 894, 129. 66 1,036,412.26
FUNDS AVAI LABLE: $ 878, 007. 49 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 6, 894, 129. 66 1,036, 412. 26
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 109, 447. 99 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 6, 784, 681. 67 1,036, 412. 26

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 6,784, 681. 67 1,036, 412. 26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;7 o 1,70738,74715 P

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21200-BI D ESTI MATE RUN 10/ 25/ 2019
PRQJECT: NHPP0821- 107 ESTI MATE NO 0007 15: 30: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 260. 000 191. 000
Sy 0. 000 0. 00
34. 00000 191. 000 6, 494. 00
0010 202-00203 Renoval of Curb and Cutter 350. 000 320. 000
LF 0. 000 0. 00
8. 00000 320. 000 2,560. 00
0015 202-00210 Renoval of Concrete Pavenent 120. 000 95. 000
SY 0. 000 0. 00
67.00000 95. 000 6, 365. 00
0020 202-00220 Renoval of Asphalt Mat 345. 000 133. 000
SY 42.000 2,016. 00
48. 00000 175. 000 8, 400. 00
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 261, 354. 000 234, 412. 000
SY 26, 942. 000 33,677.50
1. 25000 261, 354. 000 326, 692. 50
0030 202-00250 *Renpval of Pavenent Marking (G inding) 220, 344. 000 74, 435.000
SF 61, 824. 000 32,766.72
0. 53000 136, 259. 000 72,217. 27
0035 202-00895 Renoval of |npact Attenuator 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0040 202-01130 *Renoval of Guardrail Type 3 39, 380. 000 36, 625. 000
LF 2,500. 000 5, 250. 00
2.10000 39, 125. 000 82, 162. 50
0045 202-01300 *Rerpval of End Anchorage 50. 000 45. 000
EACH 0. 000 0. 00
166. 00000 45. 000 7,470.00
0050 202-04010 *Clean Inlet 3. 000 3. 000
EACH 0. 000 0. 00
1, 580. 00000 3. 000 4,740. 00
0055 203-01500 Bl adi ng 23. 000 10. 000
HOUR 11.000 1, 375. 00

125. 00000 21.000 2,625.00



CONTI D

ROADWAY

CAT NO0200

0060 203-01582

0065

203- 01594

0070

203- 01597

0075

203- 02330

0080

210- 04010

0085

210- 04050

0090

240- 00000

0095

240- 00010

0100

304- 07000

0105

403- 00720

0110 403-00721

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

Truck (Dunp)

Conbi nati on Loader

*Pot hol i ng

Laborer

Adj ust

Manhol e

Adj ust Val ve Box

*Wldlife Biologist

of Nests

*Renoval

Aggregate Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
95. 00000
23.000
HOUR
115. 00000
157. 000
HOUR
445. 00000
40. 000
HOUR
35. 00000
4. 000
EACH
100. 00000
4. 000
EACH
75. 00000
20. 000
HOUR
114. 00000
4. 000
HOUR
114. 00000
0. 000
TON
22.00000
50. 000
TON
125. 00000
275. 000
sy

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

10. 000
11. 000
21. 000

146. 500
5. 000
151. 500

5. 000
11. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 750
0. 000
10. 750

2.000
0. 000
2.000

0. 000
0. 000
0. 000

7.600
0. 000
7.600

113. 000
0. 000
113. 000

Page 3

ESTI MATE RUN 10/ 25/ 2019

1, 265

2,225

385.

.00

00

00

.00

.00

.00

.00

.00

.00

.00

15: 30: 44

AMOUNT

2,415

67, 417

560.

1, 225

228.

950.

5, 650

.00

00

50

00

.00

.00

50

00

.00

00

00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21200-BI D ESTI MATE RUN 10/ 25/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0007 15: 30: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-34701  *Hot M x Asphalt (G ading SX) (75) 30, 237. 820 23, 190. 500
TON 7,047.270 352, 363. 50
50. 00000 30, 237.770 1, 511, 888. 50
0120 409-01015 *Cover Coat Material (Type I) 237,901. 000 235, 457. 000
SY 0. 000 0. 00
1. 55000 235, 457. 000 364, 958. 35
0125 411-03342  Asphalt Cenment Perfornmance Grade (PG 64-28) 1,721.070 1, 307. 900
TON 413.170 239, 638. 60
580. 00000 1,721.070 998, 220. 60
0130 411-10217 *Enul si fied Asphalt (CRS-2P) 446. 000 399. 580
TON 0. 000 0. 00
521. 00000 399. 580 208, 181. 18
0135 411-10255 Enulsified Asphalt (Sl ow Setting) 10, 456. 000 6, 774. 000
GAL 3, 682. 000 11, 046. 00
3. 00000 10, 456. 000 31, 368. 00
0140 412-00800  *Concrete Pavenent (8 Inch) 120. 000 107. 000
SY 0. 000 0. 00
142. 00000 107. 000 15, 194. 00
0145 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) (31 in. M) 39, 803. 000 36, 562. 500
LF 3, 000. 000 67, 350. 00
22.45000 39, 562. 500 888, 178. 13
0150 606-00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
46. 50000 0. 000 0.00
0155 606-01385 *Transition Type 3J 0. 000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0. 00
0160 606-01390 *End Anchorage Type 3K 0. 000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0.00
0165 606-01460  *Medi an Termi nal 3. 000 0. 000
EACH 0. 000 0. 00

7, 000. 00000 0. 000 0. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21200-BI D ESTI MATE RUN 10/ 25/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0007 15: 30: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-02003 *End Anchorage (Nonflared) (31 in. MGS) 32. 000 28. 000
EACH 0. 000 0.00
2, 640. 00000 28. 000 73, 920. 00
0175 606- 02005 *End Anchorage (Flared) (31 in. M3S) 20. 000 17. 000
EACH 0. 000 0. 00
3, 000. 00000 17. 000 51, 000. 00
0180 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0.00
2.85000 0. 000 0. 00
0185 608-00006 *Concrete Sidewalk (6 Inch) 200. 000 110. 000
SY 0. 000 0. 00
120. 00000 110. 000 13, 200. 00
0190 608-00010 *Concrete Curb Ranmp 180. 000 122. 000
Sy 28.000 4, 382. 00
156. 50000 150. 000 23, 475. 00
0195 608-00018 Curb Ranp (Tenporary Parallel) (Single) 3. 000 3. 000
EACH 0. 000 0. 00
380. 00000 3.000 1, 140. 00
0200 609-21020 *Curb and CGutter Type 2 (Section |I-B) 300. 000 216. 000
LF 0. 000 0.00
48. 00000 216. 000 10, 368. 00
0205 612-00001  *Delineator (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
21.00000 0. 000 0.00
0210 612-00002  *Delineator (Type II) 0. 000 0. 000
EACH 0. 000 0.00
22.10000 0. 000 0. 00
0215 612-00003  *Delineator (Type II11) 20. 000 0. 000
EACH 0. 000 0. 00
23. 15000 0. 000 0. 00
0220 614-80391 *Runble Strip (Ginding)(Asphalt) 61, 293. 000 0. 000
LF 60, 477. 000 6, 652. 47

0.11000 60, 477. 000 6, 652. 47



CONTI D:

ROADWAY

CAT NO0200

0225 614-85001

0230

625- 00000

0235

626- 00000

0240

626- 01103

0245

627-00008

0250

627-00013

0255

627-00070

0260

627-30407

0265

627-30411

0270

629- 01050

0275 629-01110

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

*| mpact Attenuator

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol ) (Spe

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Monument Box

*Locat e Monunents

ESTI MATE NO 0007

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
13, 685. 00000
1. 000
LS
11, 800. 00000
1. 000
LS
380, 000. 00000
1. 000
LS
10, 600. 00000
2, 998. 000
GAL
75. 80000
2, 637. 000
GAL
31. 60000
1, 041. 000
SF
13. 65000
195. 000
SF
19. 00000
3, 086. 000
SF
10. 00000
0. 000
EACH
160. 00000
4. 000
HOUR

160.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1, 362. 000
. 000
1, 984. 000

2,175. 000
434. 000

2, 609. 000

1, 041. 000
0. 000

1, 041. 000

0. 000
0. 000
0. 000

864. 000
144. 000

1, 008. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

Page 6

ESTI MATE RUN 10/ 25/ 2019

47, 147.

13, 714.

1, 440.

.00

.00

.00

.00

60

40

.00

.00

00

.00

.00

15: 30: 44

AMOUNT

11, 800.

380, 000.

10, 600.

150, 387.

82, 444.

14, 209.

10, 080.

640.

.00

00

00

00

20

40

65

.00

00

.00

00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21200-BI D ESTI MATE RUN 10/ 25/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0007 15: 30: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00000  *Flagging 4, 000. 000 2,267. 250
HOUR 447.000 13, 186. 50
29. 50000 2,714. 250 80, 070. 38
0285 630- 00001 *Pilot Car Qperation 71. 500 71.500
HOUR 0. 000 0. 00
63. 00000 71.500 4,504.50
0290 630-00007 *Traffic Control Inspection 70. 000 49. 000
DAY 4.000 464. 00
116. 00000 53. 000 6, 148. 00
0295 630-00012 *Traffic Control Management 170. 000 142. 000
DAY 0. 000 0. 00
1, 050. 00000 142. 000 149, 100. 00
0300 630-80341  *Construction Traffic Sign (Panel Size A) 114. 000 24. 300
EACH 0. 000 0.00
21. 00000 24. 300 510. 30
0305 630-80342 *Construction Traffic Sign (Panel Size B) 154. 000 82. 800
EACH 0. 000 0. 00
21. 00000 82. 800 1,738.80
0310 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0315 630-80344  *Construction Traffic Sign (Special) 128. 000 115. 200
SF 0. 000 0. 00
21. 00000 115. 200 2,419. 20
0320 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 3. 600
Type
ype) EACH 0. 900 1, 440. 00
1, 600. 00000 4.500 7,200. 00
0325 630-80359 *Portabl e Message Sign Panel 416. 000 254. 000
DAY 25. 000 3, 300. 00
132. 00000 279. 000 36, 828. 00
0330 630-80360  *Drum Channel i zi ng Device 120. 000 108. 000
EACH 0. 000 0. 00

15. 80000 108. 000 1, 706. 40



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21200- BI D ESTI MATE RUN 10/ 25/ 2019
PRQIECT NHPP0821- 107 ESTI MATE NO 0007 15: 30: 44
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0335 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
15. 80000 0. 000 0. 00
0340 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 15. 000 0. 000
EACH 0. 000 0. 00
15. 80000 0. 000 0. 00
0345 630- 80380 *Traffic Cone 700. 000 224.100
EACH 4.500 47. 25
10. 50000 228. 600 2,400. 30
0350 630-80430 *Runbl e Strip (Portable) 12. 000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0. 00
0355 630-80511 *Mobi | e Pavement Marking Zone 1. 000 0.900
LS 0. 000 0. 00
8, 950. 00000 0. 900 8, 055. 00
0360 630-85011 *| npact Attenuator (Tenporary) 20. 000 0. 000
DAY 0. 000 0. 00
85. 00000 0. 000 0. 00
0365 630-85041 *Mbbi | e Attenuator 110. 000 71.000
DAY 7.000 3, 864. 00
552. 00000 78.000 43, 056. 00
0370 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70016 F/ A Fuel Cost Adjustnent 20, 000. 000 2, 165. 860
FA 3, 859. 620 3, 859. 62
1. 00000 6, 025. 480 6, 025. 48
0380 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 86, 201. 500 62, 483. 480
FA 23,718.020 23,718.02
1. 00000 86, 201. 500 86, 201. 50



CONTI D:

CAT NO0200

0390 700-70023

0395

700- 70025

0400

700- 70034

0405

700- 70034

0410

700- 70035

0415

700- 70380

0670

625- 00001

0710

900- 00006

0715 900- 00006

CAT NO0201

0425 202-00810

C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
21200-BI D ESTI MATE RUN 10/ 25/ 2019
NHPP0821- 107 ESTI MATE NO 0007 15: 30: 44
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
ROADWAY
F/ A On- The- Job Trai nee 9, 000. 000 5, 925. 000
FA 3, 075. 000 3,075. 00
1. 00000 9, 000. 000 9, 000. 00
F/A Quality Incentive Payment 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Advertisement (Public Information) 5, 000. 000 4,415. 970
FA 160. 880 160. 88
1. 00000 4,576. 850 4,576. 85
F/ A Smart Work Zone Technol ogy 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Project First Program 2, 500. 000 600. 000
FA 0. 000 0. 00
1. 00000 600. 000 600. 00
F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Const Surveying (Hour) 40. 000 20. 750
HOUR 0. 000 0. 00
150. 00000 20. 750 3,112.50
Added Item (Dol lar)/ Overweight Load Price Reduction 0. 000 -240. 000
DOL 0. 000 0. 00
1. 00000 -240. 000 -240.00
Added Item (Dol lar)/ Mdified Epoxy pavenent Marking 0. 000 0. 000
Price Reduction
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6,609,781.80%  875,810.06 $ 5,909, 090. 96
TRAFFI C
*Rermoval of Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21200-BI D ESTI MATE RUN 10/ 25/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0007 15: 30: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC

0430 202-00821 *Renoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0435 210-00848 *Reset Traffic Signal Controller and Cabinet 3. 000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1.000 6, 000. 00
0440 613-00206 *2 Inch Electrical Conduit (Bored) 3,567. 000 3, 567. 000
LF 0. 000 0. 00
58. 00000 3,567.000 206, 886. 00
0445 613-00306 *3 Inch Electrical Conduit (Bored) 5, 872. 000 5,872. 000
LF 0. 000 0. 00
63. 15000 5, 872. 000 370, 816. 80
0450 613-01200 *2 Inch Electrical Conduit (Plastic) 896. 000 352. 000
LF 0. 000 0. 00
20. 00000 352. 000 7,040. 00
0455 613-01300 *3 Inch Electrical Conduit (Plastic) 263. 000 195. 000
LF 0. 000 0. 00
21. 00000 195. 000 4,095. 00
0460 613-07000 *Pul | Box (Special) 15. 000 0. 000
EACH 3. 000 3, 750. 00
1, 250. 00000 3. 000 3, 750. 00
0465 613-07002 *Type Two Pull Box 10. 000 10. 000
EACH 0. 000 0. 00
1, 395. 00000 10. 000 13, 950. 00
0470 613-07004 *Type Four Pull Box 12. 000 9. 000
EACH 3. 000 5, 295. 00
1, 765. 00000 12. 000 21, 180. 00
0475 613-07005 *Type Five Pull Box 4.000 3. 000
EACH 1. 000 2,080. 00
2,080. 00000 4.000 8, 320. 00
0480 613-10000 *Wring 1. 000 0. 000
LS 0. 160 4, 240. 00

26, 500. 00000 0. 160 4, 240. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21200-BI D ESTI MATE RUN 10/ 25/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0007 15: 30: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC

0485 614-00011 *Sign Panel (Class I) 25. 000 0. 000
SF 0. 000 0.00
14. 75000 0. 000 0. 00
0490 614-00012 *Sign Panel (Class Il) 36. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0.00
0495 614-01585  *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 78. 000 0. 000
LF 0. 000 0.00
21. 00000 0. 000 0. 00
0500 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 8. 000 0. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
260. 00000 0. 000 0.00
0505 614-03001 *Concrete Footing (Type 1) 6. 000 0. 000
EACH 0. 000 0.00
215. 00000 0. 000 0. 00
0510 614-10160 *Si gnal Head Backpl at es 39. 000 11. 000
EACH 0. 000 0. 00
290. 00000 11. 000 3,190. 00
0515 614-70336 *Traffic Signal Face (12-12-12) 17. 000 9. 000
EACH 0. 000 0.00
1, 265. 00000 9. 000 11, 385. 00
0520 614-72875 *Loop Detector Wre 4, 884. 000 0. 000
LF 4,624.000 53, 638. 40
11. 60000 4,624.000 53, 638. 40
0525 614-75855 *Traffic Signal Controller Cabinet (Install Only) 3. 000 0. 000
EACH 3. 000 17,760. 00
5, 920. 00000 3. 000 17, 760. 00
0530 614- 80000 *Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00

6, 700. 00000 0. 000 0.00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21200-BI D ESTI MATE RUN 10/ 25/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0007 15: 30: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC

0720 700-70190 F/ A Elec Serv 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0201 CURRENT AMI $  848,727.95% 92,763.40%  732,251.20
CAT NO0301 STR G- 07-B

0535 203-00010  *Uncl assified Excavation (Conplete In Place) 40. 000 37.000
cY 0. 000 0. 00
36. 85000 37.000 1,363. 45
0540 206-00000  *Structure Excavation 303. 000 107. 000
cy 196. 000 37, 240. 00
190. 00000 303. 000 57,570. 00
0545 206- 00200 *Structure Backfill (Cass 2) 100. 000 0. 000
cY 0. 000 0. 00
195. 00000 0. 000 0.00
0550 208-00002 *Erosion Log Type 1 (12 Inch) 370. 000 200. 000
LF 170. 000 782.00
4. 60000 370. 000 1, 702. 00
0555 208- 00035 *Aggr egat e Bag 400. 000 72.000
LF 0. 000 0. 00
14.20000 72.000 1,022. 40
0560 208-00041  *Rock Check Dam 1. 000 1. 000
EACH 0. 000 0.00
1, 050. 00000 1. 000 1, 050. 00
0565 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0570 208-00070  *Vehicle Tracking Pad 2.000 2. 000
EACH 0. 000 0.00
2,400. 00000 2.000 4, 800. 00
0575 208-00103 *Renmpval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 1. 000 68. 00

68. 00000 1. 000 68. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21200-BI D ESTI MATE RUN 10/ 25/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0007 15: 30: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR G- 07-B

0580 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0585 208-00107 *Renoval of Trash 8. 000 0. 000
HOUR 8. 000 296. 00
37.00000 8. 000 296. 00
0590 210-01000 *Reset Fence 226. 000 0. 000
LF 46. 000 1,518. 00
33. 00000 46. 000 1, 518. 00
0595 210-01130 *Reset Guardrail Type 3 50. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0600 211-03005 *Dewat eri ng 1. 000 1. 000
LS 0. 000 0.00
84, 200. 00000 1. 000 84, 200. 00
0605 212-00006 *Seeding (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0610 212-00028 *Seedi ng (Wetlands) 0. 030 0. 000
ACRE 0. 000 0. 00
28, 000. 00000 0. 000 0. 00
0615 212-00032 *Soi | Condi tioni ng 1. 000 0. 000
ACRE 0. 000 0. 00
6, 515. 00000 0. 000 0. 00
0620 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
5, 250. 00000 0. 000 0. 00
0625 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 145. 000 0. 000
Cl ass
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0630 217-00020  *Herbicide Treatnent 10. 000 3. 000
HOUR 0. 000 0. 00

122. 00000 3. 000 366. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21200-BI D ESTI MATE RUN 10/ 25/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0007 15: 30: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR G- 07-B

0635 420-00102 *Ceotextile (Erosion Control) (Class 1) 97. 000 0. 000
SY 97. 000 1,634. 45
16. 85000 97. 000 1, 634. 45
0640 506-00224 *Riprap (24 Inch) 116. 000 0. 000
cY 53. 300 7,861.75
147. 50000 53. 300 7,861.75
0645 506-00424 *Soil Riprap (24 Inch) 116. 700 0. 000
cY 116. 700 18, 438. 60
158. 00000 116. 700 18, 438. 60
0650 601-03000 *Concrete Class D 28. 000 28. 000
cY 0. 000 0. 00
1, 158. 00000 28. 000 32,424.00
0655 602-00020 *Reinforcing Steel (Epoxy Coated) 2, 930. 000 2, 930. 000
LB 0. 000 0. 00
3.15000 2,930. 000 9,229.50
0660 607-11525 *Fence (Plastic) 439. 000 439. 000
LF 0. 000 0. 00
2. 85000 439. 000 1,251.15
0675 900-00024  Added Item (Ton)/ Structure Backfill (Class 1) 135. 100 135. 100
Material and Haul Only
TON 0. 000 0. 00
22.00000 135. 100 2,972.20
0680 206-00100  Str Bkfl (CL 1) 76. 000 76. 000
cY 0. 000 0. 00
195. 00000 76. 000 14, 820. 00

CAT 0301 CURRENT AMI $  308,627.40%$ 67,838.80% 247,787.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0665 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0685 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction 0. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C21200

PCN: 21200-BID

PRQIECT NHPP0821- 107

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 900- 00006
Price Reduction

Added Item (Dol lar)/ Mdified Epoxy Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15
ESTI MATE RUN 10/ 25/ 2019

ESTI MATE NO: 0007 15: 30: 44
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
Mar ki ng 0. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 5,000. 00 $ 0.00$ 5, 000. 00

PRQJECT TOTAL CURRENT AMI $ 7,772,137.15% 1,036,412.26$ 6, 894, 129. 66



